
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, September

12, 2007, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Earl Wood at 5:30 PM, with the following present:

Earl Wood, Chair; Maureen H. Aveno, Thomas Bruce, George

Drapeaux, Mark                        Lindgren, Donna Morelle, Eugene

Sartini

Also Attending: Richard Hilton, ICM: Ernie DiSaia; KBA:  Ashley

Prester

I.  	Ashton/.JJM Cumberland Hill Update

	A.  ADS Update - None.

B.  ICM Update — Mr. DeSaia reported the tank at Cumberland Hill

had been relocated.  The gas will be tied off in a couple weeks for

work.

C.  KBA Update - Mr. Prester reported they are casting the foundation

at Ashton and the steel is due October 1st.

II.	Old Business/New Business

	A.  Review Meeting Schedule - Complete.

	B.	Technology - Mr. Bruce reported he spoke to Randy from



AmericanTel and the technology work is proceeding.

III.	Payment of Invoices - Mr. Bruce reported the Town Council

approved ICM.

1.  ICM - Mr. Bruce noted that Mr. DiSaia actually performed hours in

excess of his invoice of $5,000.  On a motion by Mr. Sartini, and a

second by Ms. Aveno, it was VOTED 6-0 TO APPROVE the payment of

the agreed amount of $5,000, with Dr. Morelle not having arrived.

	2.	KBA - Mr. Prester reported he pulled the 6/28/06 minutes when

representatives from Garcia, Galuska, DeSousa were present to

explain the work and their fee.  He explained that Ms. DeSousa had

worked out the fee with GGD for $25,386.25.  Mr. Bruce requested

additional clarification.  Mr. Hilton explained that Edwards & Kelcey

had not designed the work; they had only done a report on the fire

alarm.  Ms. Aveno questioned whether this should be out of the 3.5

budget or if it belongs with the school department.  Mr. Bruce wasn’t

sure where the money would come from.  Mr. Wood noted that the

work was needed to go forward with the fire code upgrades; they

couldn’t just expand the existing system.  No action was taken.

	

Dr. Morelle’s arrival is noted at 5:45 p.m.
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	3.	MECO Environmental Services - Mr. Bruce explained this had been

considered an emergency purchase and there were 420 gallons of

sludge in the oil tank that was removed from Cumberland Hill.  Mr.

Lindgren stated he felt there should have been a competitive bid on

this and expressed concern for where the tank was taken, if the

sludge was removed.  He stated there should be a paperwork trail

before paying for the tank removal.  Mr. DiSaia stated he would find

out.  On a motion by Mr. Sartini, and a second by Mr. Bruce, it was

VOTED 6-1 TO APPROVE the invoice for MECO in the amount of

$7,529., with Mr. Lindgren voting against.

	4.	KBA - On a motion by Mr. Sartini, and a second by Mr. Lindgren, it

was UNANIMOUSLY VOTED TO APPROVE payment in the amount of

$20,634.88, including their fixed fee, the fee adjustment, consulting

expense and the geotech of $7,173.93 and UPS of $52.95 under

reimbursables.

IV.	Review and Approval of Minutes

A.  July 25, August 8, 29, 2007 - It was agreed to table the August 29,

2007 minutes.  On a motion by Ms. Aveno, and a second by Mr.

Lindgren, it was UNANIMOUSLY VOTED TO APPROVE the July 25,

2007 minutes as amended.

On a motion by Mr. Sartini, and a second by Mr. Lindgren, it was

VOTED 6-0 TO APPROVE the minutes of August 8, 2007, with Ms.

Aveno abstaining because she did not attend that meeting.



V.	Adjournment - On a motion by Ms. Aveno, and a second by Mr.

Drapeaux, it was UNANIMOUSLY VOTED TO APPROVE adjourning at

6:10 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved September 26, 2007


